



MEMO TO: Mayor, Deputy Mayor and Council
FROM: Al Raney – Village Superintendent
C.C.:
DATE: July 19,2017
SUBJECT: John St. progress

Council has requested that I keep them informed of the progress on John St.so here is a quick update.

- 1) We received our MTO encroachment permit on July 17,2017
- 2) After a meeting with Nancy and a representative from Wills Engineering today we learned that the MOE is confident that the permit to take water will go through without any issue. Wills has an E-mail from MOE stating that the big reason for delay is a backlog at their end and that they see no issue with the application so armed with this information we can go ahead with the tender which Nancy is working on with Wills.
- 3) I had requested some minor changes in the drawings to facilitate our snow removal endeavours which have been revised and are being sent to me. I will go over them tomorrow to be absolutely sure everything is as requested. I have every confidence they will be fine.
- 4) All things considered we should have the tender out in the next couple weeks which is great news!

Al Raney
Village Superintendent